
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14524-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/10/2014

Contract Location: Time Allowed:

US 41/SR 7 @THE TURNER COUNTY LINE TO SR 300 CONN.

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

03/22/2013

04/05/2013

05/10/2013

05/13/2013

05/14/2013

12/18/2013

00/00/0000

292 Days

02/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 03   

Elapsed Calender Days:

Percent Time: 75.34

220 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,217,767.08

$2,217,767.08

$53,583.54

97.58%

Counties:

Crisp

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004506      $2,217,767.08 $2,217,767.08 $53,583.54 97.58% $58,801.42

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14524-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/10/2014

Project Number: M004506      SR 7 - MILL, PLMX RESF, SS TRT PAV & SHLDR REHAB

 

M004506                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,731,346.83 $1,684,305.70 $47,041.13

Non-Participating $432,836.71 $421,076.42 $11,760.29

Total Earnings $2,164,183.54 $2,105,382.12 $58,801.42

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,164,183.54 $2,105,382.12 $58,801.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,164,183.54 $2,105,382.12

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $58,801.42

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14524-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/10/2014

Project Number M004506      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 163-0232     TEMPORARY GRASSING AC  5.530 10.836

 0.010 .000

 

 

10.836 $.00 $0.11

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  130.000 157.000

EWAYS 250.000 .000

 

 

157.000 $.00 $39,250.00

0055 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  24.000 .000

 900.000 22.350

 

 

22.350 $20,115.00 $20,115.00

0060 652-2502     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM  16.660 .000

 900.000 14.360

 

 

14.360 $12,924.00 $12,924.00

0065 652-3502     SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 7.390 .000

 525.000 7.141

 

 

7.141 $3,749.03 $3,749.03

0070 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  6.000 .000

 80.000 6.000

 

 

6.000 $480.00 $480.00

0075 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  8.000 .000

 80.000 14.000

 

 

14.000 $1,120.00 $1,120.00

0080 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  840.000 .000

 4.250 532.000

 

 

532.000 $2,261.00 $2,261.00

0085 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  295.000 .000

 1.800 957.000

 

 

957.000 $1,722.60 $1,722.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14524-13-000-0

Estimate Summary By Project

Estimate Number: 0005

01/10/2014

Project Number M004506      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  638.000 .000

 3.200 617.420

 

 

617.420 $1,975.74 $1,975.74

0095 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,005.000 .000

 3.000 1,492.850

 

 

1,492.850 $4,478.55 $4,478.55

0100 654-1001     RAISED PVMT MARKERS TP 1 EA  490.000 .000

 2.700 1,821.000

 

 

1,821.000 $4,916.70 $4,916.70

0105 654-1003     RAISED PVMT MARKERS TP 3 EA  1,100.000 .000

 2.700 94.000

 

 

94.000 $253.80 $253.80

0110 654-1010     RAISED PVMT MARKERS TP 10 EA  180.000 .000

 31.000 155.000

 

 

155.000 $4,805.00 $4,805.00

Category Amount: $58,801.42 $98,051.53

Project Total Amount: $58,801.42 $2,164,183.54


